

# Talaix — 24-Month Roadmap: Time, Money, Customers

Prepared for the Luxembourg Space Agency · September 2026

Motaz Omarien, Founder · info@talaix.com · talaix.com

## 1. Summary

Twenty-four months from a live, pre-revenue platform to a validated Luxembourg space-data company with ~90 paying customers and a seed round prepared on audited metrics. Funding: €850K pre-seed (equity or convertible), complemented by Luxembourg/ESA programme co-funding (ESA BIC Luxembourg, LuxIMPULSE, ESA Business Applications). Incorporation: Luxembourg S.à r.l. in Q4 2026. All customer and revenue figures are targets, reviewed quarterly — the platform is pre-revenue today by design.

## 2. Quarterly plan

| Period  | Product & company milestones                                                                                                   | Customers (target)                                                 | Spend |
|---------|--------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------|-------|
| Q4 2026 | Luxembourg S.à r.l. incorporated; ESA BIC Luxembourg application; Sentinel-1 SAR flood module in development; CDSE integration | 5 paying pilots (€490 pilot programme)                             | €70K  |
| Q1 2027 | Sentinel-1 flood mapping beta live; EO engineer hired (LIST/SnT pool)                                                          | 12 paying customers; first self-serve revenue                      | €95K  |
| Q2 2027 | ESA Business Applications feasibility study starts; CSRD evidence pack v2                                                      | 20 customers; first Government contract (from €4,900/yr)           | €110K |
| Q3 2027 | Flood & wildfire validation published with research partner; sales hire                                                        | 30 customers                                                       | €115K |
| Q4 2027 | CSRD wave-2 buying season (FY2027 reports); portfolio API                                                                      | 45 customers; first Enterprise (from €12K/yr); ~€150K ARR run-rate | €120K |
| Q1 2028 | Portfolio-scale screening (thousands of assets via API)                                                                        | 60 customers                                                       | €115K |
| Q2 2028 | EUDR exporter segment expansion                                                                                                | 75 customers; ~€280K ARR run-rate                                  | €110K |
| Q3 2028 | Seed round (€3–4M) prepared on validated metrics                                                                               | 90 customers; ~€400K ARR run-rate                                  | €115K |

Total spend over 24 months: €850K.

## 3. Use of funds (24 months)

| Category | Amount | Share |
|----------|--------|-------|
|----------|--------|-------|

|                                                               |              |             |
|---------------------------------------------------------------|--------------|-------------|
| Team (founder + 2 hires: EO engineer, sales/customer success) | €520K        | 61%         |
| Data, cloud & infrastructure                                  | €120K        | 14%         |
| Sales & marketing                                             | €80K         | 9%          |
| Validation & audits                                           | €70K         | 8%          |
| Legal, admin & incorporation                                  | €60K         | 7%          |
| <b>Total</b>                                                  | <b>€850K</b> | <b>100%</b> |

#### 4. Programme milestones (with LSA guidance)

1. Q4 2026 — ESA BIC Luxembourg application; confirmation whether pre-incorporation application is possible.
2. Q1 2027 — LuxIMPULSE / national instrument fit check with Luxinnovation.
3. Q2 2027 — ESA Business Applications feasibility study kick-off (typically closing within 9–12 months).
4. 2027–2028 — Horizon Europe participation via the national contact points, once the company and validation partners are in place.

#### 5. How the customer targets are built

- Prices are published, not aspirational: €19 per report, €49–249/month subscriptions, €490 pilots, Government from €4,900/year, Enterprise from €12,000/year.
- The demand driver is a legal deadline: CSRD wave-2 companies must report on financial year 2027 (reports published 2028), so 2027 is the buying season the Q4 2027 push is timed for. EUDR applies since 30 December 2025.
- Outreach is already running: waves to CSRD-reporting companies, insurers and sustainability consultants are scheduled and sending this month; the pilot programme converts early customers into publishable case studies, which unlock the slow segments (insurance, banking, government).
- The mix behind the targets: mostly self-serve Professional/Business subscriptions, a small number of Government and Enterprise contracts from Q4 2027.

#### 6. Honest note

The platform is pre-revenue today — deliberately: the funnel, pricing and outreach were finished first. These targets are planning figures, not promises; they exist so that time, money and customers can be tracked against them quarterly, and corrected in the open.